

**SECRET**

*Lanny*



Monthly Report

25X1

*File 997376*

PAR 242A

31 Jan 66

SUBJECT: Color Demonstration Material

TASK/PROBLEM

1. Provide samples of color material demonstrating the various color reproduction systems investigated under PAR 213, Color Reproduction Systems Review.

PLANNED ACTIVITY

2. Preparation of the sample demonstration material was started on 3 Jan 66 and is 40% complete.

3. The estimate completion date for this project was 18 Feb 66. Due to interruption for mission work, the completion date is now estimated to be 11 Mar 66.

PLANNED ACTIVITY

4. Prepare eighteen slides in accordance with PAR 242A.

Declass Review by NGA.

**SECRET**

**GROUP 1**  
EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION